
Georgia Date:

User: krender Department of Transportation Page 1 of 14

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0037

01/14/2016

Contract Location: Time Allowed:

2.565 MILES OF WIDENING AND RECONSTRUCTION ON WRIGHTSBORO RD

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

09/21/2012

10/05/2012

10/29/2012

11/02/2012

11/29/2012

11/20/2015

00/00/0000

992 Days

07/21/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 112.30

1114 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$20,100,132.08

$18,632,365.50

$2,618,473.96

87.58%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

250510-      $20,100,132.06 $18,632,365.49 $2,618,473.94 86.97% $136,874.47

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 14

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0037

01/14/2016

Project Number: 250510-      WRIGHTSBORO RD (CR 1501) - WIDENING

 

STP00-7001-00(009)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $14,082,689.58 $13,975,095.58 $107,594.00

Non-Participating $3,520,672.42 $3,493,773.95 $26,898.47

Total Earnings $17,603,362.00 $17,468,869.53 $134,492.47

Stockpiled Materials $23,598.12 $23,598.12 $0.00

Gross Earnings $17,626,960.12 $17,492,467.65 $134,492.47

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($145,302.00)

Total: $17,481,658.12 $17,344,783.65

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $136,874.47

$2,382.00($147,684.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 14

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0037

01/14/2016

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 208-0500     ROCK EMBANKMENT TN  9,000.000 26,212.750

 15.760 .000

 

 

26,212.750 $.00 $413,112.94

0035 310-1101     GR AGGR BASE CRS, INCL MATL TN  82,054.000 78,550.480

 12.000 335.390

 

 

78,885.870 $4,024.68 $946,630.44

0050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  19,200.000 17,536.710

TL & H LIME 61.000 74.570

 

 

17,611.280 $4,548.77 $1,074,288.08

0055 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  12,235.000 12,116.110

MATL & H LIME 65.750 539.910

 

 

12,656.020 $35,499.08 $832,133.32

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  10,512.000 10,809.030

L & H LIME 61.000 336.310

 

 

11,145.340 $20,514.91 $679,865.74

0065 413-1000     BITUM TACK COAT GL  11,393.000 21,277.000

 3.410 .000

 

 

21,277.000 $.00 $72,554.57

0070 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  2,600.000 5,398.000

 2.250 .000

 

 

5,398.000 $.00 $12,145.50

0075 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  1,040.000 1,055.152

 33.680 .000

 

 

1,055.152 $.00 $35,537.52

0085 441-0104     CONC SIDEWALK, 4 IN SY  17,500.000 15,932.100

 18.380 118.945

 

 

16,051.045 $2,186.21 $295,018.21



Georgia Date:

User: krender Department of Transportation Page 4 of 14

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0037

01/14/2016

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0089 441-0303     CONC SPILLWAY, TP 3 EA  2.000 .000

 1554.650 1.000

 

 

1.000 $1,554.65 $1,554.65

0100 441-4020     CONC VALLEY GUTTER, 6 IN SY  3,560.000 3,946.998

 39.280 .000

 

 

3,946.998 $.00 $155,038.08

0114 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  500.000 892.300

 13.470 .000

 

 

892.300 $.00 $12,019.28

0115 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  36,000.000 30,173.068

 11.220 18.500

 

 

30,191.568 $207.57 $338,749.39

0144 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  4.710 10.471

 932.790 .000

 

 

10.471 $.00 $9,767.24

0150 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  300.000 454.747

 145.100 .000

 

 

454.747 $.00 $65,983.79

0175 550-1150     STORM DRAIN PIPE, 15 IN, H  1-10 LF  310.000 593.800

 24.020 .000

 

 

593.800 $.00 $14,263.08

0180 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  12,718.000 11,466.100

 28.640 24.000

 

 

11,490.100 $687.36 $329,076.46

0205 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,000.000 1,108.900

 39.570 .000

 

 

1,108.900 $.00 $43,879.17



Georgia Date:

User: krender Department of Transportation Page 5 of 14

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0037

01/14/2016

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0215 550-2108     SIDE DRAIN PIPE, 8 IN, H 1-10 LF  24.000 125.500

 27.330 .000

 

 

125.500 $.00 $3,429.92

0220 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  123.000 144.300

 29.260 .000

 

 

144.300 $.00 $4,222.22

0225 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  10.000 .000

 953.990 4.000

 

 

4.000 $3,815.96 $3,815.96

0250 611-3000     RECONSTR CATCH BASIN, GROUP 1 EA  7.000 6.000

 2160.960 1.000

 

 

7.000 $2,160.96 $15,126.72

0255 611-3010     RECONSTR DROP INLET, GROUP 1 EA  7.000 6.000

 1736.020 1.000

 

 

7.000 $1,736.02 $12,152.14

0260 611-3030     RECONSTR STORM SEW MANHOLE, TYPE 1 EA  2.000 2.000

 1736.030 1.000

 

 

3.000 $1,736.03 $5,208.09

0270 611-8050     ADJUST MANHOLE TO GRADE EA  2.000 5.000

 387.550 .000

 

 

5.000 $.00 $1,937.75

0299 641-1100     GUARDRAIL, TP T LF  61.000 204.010

 62.190 .000

 

 

204.010 $.00 $12,687.38

0310 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  9.000 10.000

 1865.580 .000

 

 

10.000 $.00 $18,655.80



Georgia Date:

User: krender Department of Transportation Page 6 of 14

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0037

01/14/2016

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0325 668-1100     CATCH BASIN, GP 1 EA  139.000 140.750

 2160.960 .250

 

 

141.000 $540.24 $304,695.36

0335 668-2100     DROP INLET, GP 1 EA  28.000 32.000

 1736.020 .000

 

 

32.000 $.00 $55,552.64

0345 668-4300     STORM SEWER MANHOLE, TP 1 EA  19.000 21.000

 1736.020 .000

 

 

21.000 $.00 $36,456.42

0355 668-5000     JUNCTION BOX EA  4.000 9.000

 1736.030 .000

 

 

9.000 $.00 $15,624.27

Category Amount: $79,212.44 $5,821,182.13

Category Number: 0020 PERMANENT EROSION CONTROL

0375 603-2018     STN DUMPED RIP RAP, TP 1, 18 IN SY  1,764.000 29.333

 30.830 .000

 

 

29.333 $.00 $904.34

0380 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  7.000 244.222

 63.570 .000

 

 

244.222 $.00 $15,525.19

0385 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  145.000 697.111

 49.920 .000

 

 

697.111 $.00 $34,799.78

0390 603-7000     PLASTIC FILTER FABRIC SY  1,916.000 3,342.979

 3.520 .000

 

 

3,342.979 $.00 $11,767.29



Georgia Date:

User: krender Department of Transportation Page 7 of 14

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0037

01/14/2016

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 PERMANENT EROSION CONTROL

0405 700-8000     FERTILIZER MIXED GRADE TN  27.000 16.787

 715.890 1.134

 

 

17.921 $811.82 $12,829.46

0420 716-2000     EROSION CONTROL MATS, SLOPES SY  8,045.000 5,077.695

 1.280 1,163.629

 

 

6,241.324 $1,489.45 $7,988.89

Category Amount: $2,301.27 $83,814.95

Category Number: 0030 TEMPORARY EROSION CONTROL

0425 163-0232     TEMPORARY GRASSING AC  22.000 22.711

 892.190 1.995

 

 

24.706 $1,779.92 $22,042.45

0461 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  .000 203.000

 58.580 .000

ECTC Force Account No 1

                                                            

203.000 $.00 $11,891.74

0462 165-0112     MAINTENANCE OF STONE FILTER BERM LF  .000 384.000

 8.000 .000

ECTC Force Account No 1

                                                            

384.000 $.00 $3,072.00

0470 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  290.000 362.000

 3.120 .000

 

 

362.000 $.00 $1,129.44

0485 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  216.000 274.000

 88.580 .000

 

 

274.000 $.00 $24,270.92

Category Amount: $1,779.92 $62,406.55

Category Number: 0040 SIGNING AND MARKING

0540 636-2070     GALV STEEL POSTS, TP 7 LF  2,358.000 2,445.000

 6.220 .000

 

 

2,445.000 $.00 $15,207.90



Georgia Date:

User: krender Department of Transportation Page 8 of 14

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0037

01/14/2016

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0595 652-6301     SKIP TRAF STRIPE, 6 IN, WHITE GLF 2,900.000 6,662.000

 0.050 .000

 

 

6,662.000 $.00 $333.10

0660 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  125.000 197.670

 3.370 .000

 

 

197.670 $.00 $666.15

0665 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  744.000 1,328.230

 3.370 .000

 

 

1,328.230 $.00 $4,476.14

Category Amount: $0.00 $20,683.29

Category Number: 0050 TRAFFIC SIGNAL

0685 615-1200     DIRECTIONAL BORE - LF  4,345.000 2,463.000

 8.290 1,930.000

3 IN

 

4,393.000 $15,999.70 $36,417.97

0690 615-1200     DIRECTIONAL BORE - LF  780.000 851.000

 10.360 .000

5 IN

 

851.000 $.00 $8,816.36

0700 639-3014     STEEL STRAIN POLE, TP IV, INCL LUMINAIRE ARMEA  1.000 2.000

 9224.250 .000

(W/45 FT MAST ARM)

 

2.000 $.00 $18,448.50

0730 647-2160     PULL BOX, PB-6 EA  6.000 .000

 1243.720 6.000

 

 

6.000 $7,462.32 $7,462.32

0735 647-2170     PULL BOX, PB-7 EA  3.000 .000

 1399.180 3.000

 

 

3.000 $4,197.54 $4,197.54



Georgia Date:

User: krender Department of Transportation Page 9 of 14

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0037

01/14/2016

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TRAFFIC SIGNAL

0740 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  22,036.000 4,033.000

 1.500 1,930.000

 

 

5,963.000 $2,895.00 $8,944.50

0755 935-1115     OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE, SINGLE MODE, 48LF  3,665.000 .000

 FIBER 1.550 3,665.000

 

 

3,665.000 $5,680.75 $5,680.75

0790 937-6050     INTERSECTION VIDEO DETECTION SYSTEM ASSEMBLY, TYPE AEA  1.000 .000

 5182.160 1.000

 

 

1.000 $5,182.16 $5,182.16

0795 937-8030     TESTING - INTERSECTION VIDEO DETECTION LS  1.000 .000

 1243.720 1.000

 

 

1.000 $1,243.72 $1,243.72

Category Amount: $42,661.19 $96,393.82

Category Number: 0060 LIGHTING

0815 615-1200     DIRECTIONAL BORE - LF  300.000 431.000

 8.290 .000

2.5 IN

 

431.000 $.00 $3,572.99

0835 682-1405     CABLE, TP XHHW, AWG NO 8 LF  17,875.000 18,256.000

 0.670 .000

 

 

18,256.000 $.00 $12,231.52

0855 682-1413     CABLE, TP XHHW, AWG NO 1/0 LF  3,050.000 9,784.000

 2.590 .000

 

 

9,784.000 $.00 $25,340.56

0900 682-9022     ELECTRICAL JUNCTION BOX, REINFORCED PLASTIC MORTAREA  41.000 45.000

 176.190 .000

 

 

45.000 $.00 $7,928.55

Category Amount: $0.00 $49,073.62



Georgia Date:

User: krender Department of Transportation Page 10 of 14

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0037

01/14/2016

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 INTERCHANGE

0905 441-0004     CONC SLOPE PAV, 4 IN SY  30.000 84.306

 46.640 15.333

 

 

99.639 $715.13 $4,647.16

0910 500-3101     CLASS A CONCRETE CY  225.000 193.200

 432.550 .000

 

 

193.200 $.00 $83,568.66

0950 682-1408     CABLE, TP XHHW, AWG NO 2 LF  4,140.000 4,506.000

 1.840 .000

 

 

4,506.000 $.00 $8,291.04

Category Amount: $715.13 $96,506.86

Category Number: 0080 WATER

1015 670-1060     WATER MAIN, 6 IN LF  40.000 111.000

 33.580 .000

 

 

111.000 $.00 $3,727.38

1025 670-1100     WATER MAIN, 10 IN LF  186.000 477.000

 58.850 .000

 

 

477.000 $.00 $28,071.45

1030 670-1120     WATER MAIN, 12 IN LF  30.000 1,047.000

 166.570 .000

 

 

1,047.000 $.00 $174,398.79

1035 670-1160     WATER MAIN, 16 IN LF  15,937.000 7,798.000

 67.160 .000

 

 

7,798.000 $.00 $523,713.68

1040 670-2060     GATE VALVE, 6 IN EA  2.000 9.000

 910.050 .000

 

 

9.000 $.00 $8,190.45



Georgia Date:

User: krender Department of Transportation Page 11 of 14

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0037

01/14/2016

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 WATER

1055 670-2120     GATE VALVE, 12 IN EA  3.000 7.000

 2173.600 .000

 

 

7.000 $.00 $15,215.20

1060 670-2160     GATE VALVE, 16 IN EA  21.000 23.000

 5637.450 .000

 

 

23.000 $.00 $129,661.35

1065 670-4000     FIRE HYDRANT EA  16.000 20.000

 4535.450 .000

 

 

20.000 $.00 $90,709.00

1070 670-5010     WATER SERVICE LINE, 1 IN LF  2,000.000 5,861.550

 11.420 .000

 

 

5,861.550 $.00 $66,938.90

1085 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  12.000 37.000

 925.390 .000

 

 

37.000 $.00 $34,239.43

1090 670-9920     REMOVE EXISTING FIRE HYDRANT EA  15.000 16.000

 528.790 .000

 

 

16.000 $.00 $8,460.64

1095 670-9736     RELOCATE EXISTING WATER METER, INCL BYPASS AND VAULT, LESS TEA  50.000 99.000

HAN 4 INCH 1877.210 .000

 

 

99.000 $.00 $185,843.79

Category Amount: $0.00 $1,269,170.06

Category Number: 0050 TRAFFIC SIGNAL

1110 687-1000     TRAFFIC SIGNAL TIMING - LS  1.000 .000

 14665.520 1.000

STP00-7001-00(009)

 

1.000 $14,665.52 $14,665.52

Category Amount: $14,665.52 $14,665.52
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User: krender Department of Transportation Page 12 of 14

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0037

01/14/2016

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 MSE WALL NO 1

1115 207-0203     FOUND BKFILL MATL, TP II CY  42.000 256.650

 29.290 .000

 

 

256.650 $.00 $7,517.28

1125 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  84.000 505.750

 3.480 .000

 

 

505.750 $.00 $1,760.01

1130 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  127.000 127.000

 433.750 .000

 

 

127.000 $.00 $55,086.25

Category Amount: $0.00 $64,363.54

Category Number: 0010 ROADWAY

1140 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  130.000 152.900

 60.630 23.000

 

 

175.900 $1,394.49 $10,664.82

1210 682-6225     CONDUIT, NONMETL, TP 2, 2 1/2 IN LF  60.000 762.000

 10.360 .000

 

 

762.000 $.00 $7,894.32

Category Amount: $1,394.49 $18,559.14

Category Number: 0100 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -171,883.540

 1.000 -8,237.490

(IN# 1)

                                                            

-180,121.030 $-8,237.49 ($180,121.03)

Category Amount: $-8,237.49 $-180,121.03

Category Number: 0010 ROADWAY

9055 210-0250     UNDERCUT EXCAVATION CY  .000 8,565.739

 20.150 .000

SUPPLEMENTAL AGREEMENT NO.002 - REVISED

                                                            

8,565.739 $.00 $172,599.64



Georgia Date:

User: krender Department of Transportation Page 13 of 14

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0037

01/14/2016

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9065 210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 7.500 .000

SPEC ITEM UNDERCUT EXCAVATION

                                                            

750.000 $.00 $5,625.00

9070 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 93.830

MATL & H LIME 65.000 .000

TEMPORARY ASHALT PRICE

                                                            

93.830 $.00 $6,098.95

9315 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  .000 2,800.087

 42.450 .000

VEP - ADD ITEM

                                                            

2,800.087 $.00 $118,863.69

Category Amount: $0.00 $303,187.28

Category Number: 0080 WATER

9425 610-0815     REM & FILL EXIST SAN SEWER MANHOLE EA  .000 5.000

 2900.000 .000

                                                            

                                                            

5.000 $.00 $14,500.00

9435 611-8140     ADJUST WATER VALVE BOX TO GRADE EA  .000 19.000

 633.000 .000

                                                            

                                                            

19.000 $.00 $12,027.00

Category Amount: $0.00 $26,527.00

Category Number: 0050 TRAFFIC SIGNAL

9500 682-6219     CONDUIT, NONMETL, TP 2, 1 IN LF  .000 5,900.000

 6.140 .000

                                                            

                                                            

5,900.000 $.00 $36,226.00

9505 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  .000 13,224.000

 6.560 .000

                                                            

                                                            

13,224.000 $.00 $86,749.44



Georgia Date:

User: krender Department of Transportation Page 14 of 14

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14413-12-000-0

Estimate Summary By Project

Estimate Number: 0037

01/14/2016

Project Number 250510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TRAFFIC SIGNAL

9515 682-6225     CONDUIT, NONMETL, TP 2, 2 1/2 IN LF  .000 1,130.000

 6.800 .000

                                                            

                                                            

1,130.000 $.00 $7,684.00

Category Amount: $0.00 $130,659.44

Project Total Amount: $134,492.47 $17,603,362.00


